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Date: 4/28/05 
Time: 1:00 
Place: Census 
 
Attendees: 
 
Bob Bair  (OFM) 
Myrian Myer     
Gordon Alston 
Patricia Jackson 
Bill Starr 
Karen McBride 
Teresa Coppolino (NIST) 
Ted Wolfgang  (NOAA) 
Bill Holdsworth 
Candi Myers 
Jim Aikman  (Census) 
Gary Gilbertson 
Avis Merkl 
Rich Bitner 
Keith Featherstone 
Ghee Tara  (EDA) 
 
 
Key issues or topics addressed: 
 
CSTARS/Central Contractor Registry (CCR):    
 
Census 
CCR phase II is planned to be in production June 24th  
CSTARS is planned for production in July 
IT Business Planning Rewrite – July/August 
End-User Training – Completed by December 
 
Action Item 1:  Do a lessons learned with GCE and Bureaus to share Census experience 
working with GCE and getting CCR in production. 
 
NIST 
ORSI test instance set up 
VPN with OCS set up 
NIST is currently testing documents 
CCR – Not doing matching process.  Will bring up with ORSI, tentatively scheduled for 
July/August 
 
NOAA 
CCR – Reconciliation environment being prepared 
Awaiting some CCR updates from CSC 
GCE coming in mid/late May 
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CSTARS – TIBCO server and environment are operating.  Best case scenario is that they 
will be in production in June. 
 
EDA 
EDA is putting the code in production but will not turn it on. 
 
Downstream Activities:   
 
Trial – Release in July 
Budget – Needed for FY 2006 budget execution input – Release in August 
Maintenance Releases – June and August 
Other Projects – See attached Status of CBS Projects that Patricia Jackson maintains. 
 
E-Travel:   
 
The CSC is working out issues with EDS and SystaLex.  SystaLex has proposed 2 
options: 
 

• Option 1 – Program with APSI through TIBCO 
• Option 2 – Program with out change to TIBCO 

 
The CSC plans to complete work so the system can be in production in April 2006  
 
CCR Disbursements:  Planning for a September 2005 release 
 
Web Migration Business Case:  The group recommended Alternative 3.  The CSC will 
be releasing the final study soon. 
 
Budget Execution:  The CSC is working on the detailed level design and will schedule a 
walkthrough soon. 
 
June Maintenance Release:  Most of the ARs will be for RAU 
 
Technology Review:  The CSC released a request for quote to do (1) an independent 
verification and validation of the Web Migration business case and (2) a review of the 
underlying Oracle code for CFS to assess its viability through 2012. 
 
CSC Customer Survey – Next Steps:  With regard to improving functional testing, the 
CSC will: 

• Replicate environments 
• Change testing tool – Migrating to Mercury 
• Talk to SystaLex about more efficient utilization of scripts and resources to 

improve testing 
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With regard to improving documentation, bureaus stated that they were interested in 
systems documentation, not end-user documentation.  The CSC will: 

• Improve release documentation 
• Improve systems documentation 
• Update data dictionary with each major software update 

 
The CSC will coordinate a meeting to agree on data dictionary formats and link 
dictionary to screens and tables. 
 
CBS Portal:   NIST met with OS and plan to have a prototype in June 
 
CSC’s Level 1 AR process:  Gordon Alston discussed the revised Level 1 AR 
Information Sheet.  Bureaus were asked to review the document and provide comments. 
 
 
Action Items 
 

1. Do a lessons learned with GCE and Bureaus to share Census experience 
working with GCE and getting CCR in production.  Patricia Jackson will take 
the lead. 

2. Ghee Tara will ask Louse Mcglathery to send OBS budget deconstruction 
updates to Bill – DONE 

3. The CSC will coordinate a meeting to agree on data dictionary formats and 
link dictionary to screens and tables.  Patricia Jackson will take the lead. 

 
 
Dates of Next CBS Manager Meetings will be: 
 
June 9th – EDA 
July 14th – NIST 
August 11th – CSC 
September 8th – Census 
October13th - NOAA 


